

ProjectReleasePlan

Apache Lenya Release Plan

milestone/version	planned start date	planned release date	actual start date	actual release date	RM	Info
1.2.1	15.12.2004	22.12.2004	16.12.2004	30.12.1004	Gregor J. Rothfuss	Scheduled bugs
1.2.2	15.02.2005	22.02.2005	17.02.2005	24.02.2005	Gregor J. Rothfuss	Scheduled bugs
1.2.3	15.04.2005	22.04.2005	1.05.2005	1.05.2005	Gregor J. Rothfuss	-
1.2.4	15.06.2005	22.06.2005	25.06.2005	25.06.2005	Gregor J. Rothfuss	-
1.2.5	15.08.2005	22.08.2005	-	-	Michael Wechner	-
1.2.6	15.10.2005	22.10.2005	-	-	Doug Chestnut	-
1.2.7	15.12.2005	22.12.2005	-	-	Jann Forrer	-
1.2.8	-	-	-	-	Thorsten Scherler	-
1.2.9	-	-	-	-	-	-
1.2.10	-	-	-	-	-	-
1.4alpha1	1.6.2005	8.6.2005	12.6.2005	12.6.2005	Gregor J. Rothfuss	-
1.4beta1	1.7.2005	8.7.2005	-	-	AndreasHartmann	-
1.4beta2	1.8.2005	8.8.2005	-	-	-	-
1.4	1.9.2005	8.9.2005	-	-	-	-
2.0	-	-	-	-	-	-

The start of a release and the related freeze should be done one week in advance. Please also see [ProjectReleaseHowTo](#).