

Release310Schedule

Release Schedule for 3.1.0

This is flexible, but gives a rough outline of our current schedule and plans ([original mail](#)).

Note that this is a historical document; 3.1.0 has already been released!

- DONE 2005-06-26: [announced a heads-up](#).
- DONE: 2005-06-27: clean up our corpora, get ready for mass-checking, try out mass-check to spot any big memory leaks or whatnot.
- DONE: 2005-06-27 to Wed, 2005-07-06: start mass-checks; move to C-T-R: [3.1.0pre2 cut](#), [mass-checks started](#).
- DONE: 2005-07-01: mass-checks scratched, due to mass-check-affecting bug: bug 4450
- DONE: 2005-07-01 to 2005-07-11: new duration of mass-checks, using 3.1.0-pre3. [3.1.0-pre3 cut new mass-checks started](#).
- DONE: 2005-07-14: [mass-checks redo AGAIN](#) due to forgetting to zero the rules. doh.
- DONE: 2005-08-02ish: collate mass-check results, generate logs for all scoresets from those (Daniel, we can now get all scoresets from one mass-check run, right?) Start perceptron, check in results (will almost definitely need Henry's help here)
- DONE: 2005-08-12: decide whether to release or delay an (optional) additional week for additional tweakage and testing. upshot: we released rc1.
- DONE: 2005-08-19: decide whether to release rc2, or the full release, depending on reported bugs.
- DONE: 2005-09-14: 3.1.0 released!