

SiteInfo

Plan for the future of the Jakarta site

TODO

(*Hen* unless otherwise stated or volunteers step forward)

1. Delete:
 - a. Vendor page
 - b. Newsletter Editor page - move to wiki? kill?
 - c. Reference library - partly to a generic Java page and partly to a generic CVS page.
 - d. packageversioning* (nothing links to this)
 - e. versioning.html (nothing links to this)
 - f. idedevelopers.html (nothing links to this)
 - g. proposal.html (way out of date)
 - h. faqs.html
2. Flatten Project Guidelines and all the other 'how to' pages into a shallower structure.
3. Move JSPA stuff to www.apache.org. *Geir*. 5. Translation sites. What to do about them. 6. Removal of information that may be found at <http://www.apache.org/dev/>, the Incubator or other ASF locations. 7. Download improvements:
 - a. Update to include nightly snapshots at <http://cvs.apache.org/snapshots/>
 - b. Change filenames from 1.0.zip to project-1.0.zip. Do this by making the name equal the filename if no name is specified.
 - c. Remove Commons from Commons components?
4. Migration of reference pages into Foundation. *Robert* - **ONGOING**
5. Update mail.html page. Some lists may be dead and the stated noise of each list is incorrect.
6. Generated project info pages to replace mail, cvs/svn, jira/bugzilla/scarab, wiki parts. Would also link to the download page for said project. Could grow to cover Java@Apache.
7. Javadoc index/directory. 3. Java@Apache considerations. Indexing systems for javadoc, jars, downloads etc. IRC channel? Java-based reference pages? 4. Increasingly simplify the site's HTML and improve its CSS.

DONE

0. 2005 copyright update. - **DONE**
0. Cleanup of dead parts of the site. - **DONE**
 1. Removal of Anakia build and usage of Ant/XSL as the only build system. - **DONE**
 2. Move site/news.* to redirects instead of meta refreshes. Also agreement.html. - **DONE**
 3. See if PRC will take Acknowledgements - **DONE**
 4. Figure out how to remove idedev-*.html. Tomcat pages in jakarta-site2. - **DONE**
 5. Why are meta tags being generated as bad xml? Is it the doctype of loose? - **FIXED**
 6. The generated html could definitely do with pretty printing. - **DONE** 2. New look site.
 - a. Switch to three-column display - **DONE**
 - b. Modification of XSL system to support mockup. - **DONE**
 - c. Use of CSS. - **DONE**
 7. Tighter front page (tighter welcome message, new text under Products) - **DONE**
 8. Delete content:
 - a. Remove licence renewal and news blog from Headlines section. Rename Headlines to News. - **DONE**
 - b. Acknowledgements page - Redirect to <http://www.apache.org/foundation/thanks.html>
 - c. Elsewhere news - **KEEPING**
 - d. Our Mission - **DONE**
 - e. Related project table - **DONE** (site/java_at_apache.html)
 9. Rename Graduated to Ex-Jakarta. - **DONE**
 10. Removal of silly pages:
 - a. jon.html (and images) - **DONE**
 - b. love.html - **DONE**
 - c. idiot.html - **DONE**
 - d. os.html - **DONE** (redirect added)
 11. Removal of dead pages:
 - a. methodology.html (nothing links to this) - **DONE** (redirect added)
 - b. jakarta-site-*.html (4 pages, with various links to them; however the content is bad) - **DONE** (rewritten)
 12. Move Legal link from navbar to bottom of page. - **DONE**
 13. Migrate to Subversion - [Site2_Conversion_Instructions]. - **DONE** 2. Improvement of download pages. Creation of cgi pages. - *Hen* - [DownloadPages] - **DONE**
 - a. Remove other-releases.html page. - **DONE**
 4. SVN information in addition to CVS information. - **DONE**
 7. Posting of board reports to the site. - **DONE** - <http://jakarta.apache.org/site/pmc/board-reports.html>
 8. Move 'In Memoriam' to the whoeare.html page in Feb 2005. - **DONE**
 9. Switch google link to a form. - **DONE**