

ProjectPlanning20

Planning for Apache Lenya 2.0

The following areas need to work to finish Apache Lenya 2.0. Details can be seen in the linked Bugzilla entries:

Usecases

- DONE Migration of remaining usecases to Usecase Framework
- DONE [32845](#)
- DONE [34002](#)
- [34070](#)
- DONE [34091](#)

Tasks

- DONE Rewrite tasks to use Lenya API

Loose ends

- DONE Either finish XUL menu or disable it [33975](#)
- Serialize all necessary classes [34127](#)
- DONE Make Lenya work with JDK 1.5 [33966](#) [32923](#)
- Various Kupu bugs [33913](#) [33794](#) [33653](#)

Upgrades

- Provide upgrade scripts for Apache Lenya 1.2 [34088](#)

Documentation

- DONE Review wiki docs and 1.2 docs for 2.0, and change as necessary