

ClassLibraryPlan

Class library plan *sample*

Focus for development over the six week period starting April 1, 2006

Build system / whole classlib

- Enable 5.0 syntax (running on 1.4 VM) across entire classlib
- Agree on and implement layout for platform-specific Java and native code
- Implement package naming convention across all components
- Agree on and implement developer-written test architecture

Tools

- Create a javac command-line tool based on Eclipse batch compiler

LUNI

- Complete package renaming from com.ibm to org.apache.harmony

X-NET

- Blah blah