

# StatusReports StatusReportForFebruary2007

## General Comments

No project-level issues at the moment.

---

## XML Graphics Commons

Version 1.1 has been released in preparation of the FOP 0.93 release.

[http://mail-archives.apache.org/mod\\_mbox/www-announce/200612.mbox/%3c458D835E.5010501@apache.org%3e](http://mail-archives.apache.org/mod_mbox/www-announce/200612.mbox/%3c458D835E.5010501@apache.org%3e)

Batik is now preparing to switch over to use Commons right after the next Batik release. This will finally allow to finish resolving the circular dependencies between FOP and Batik. A PostScript DSC parser/processor is going through IP clearance after a vote to accept it as a new addition to Commons.

## Batik

Batik is in the middle of release preparations. It'll be released as soon as the remaining issues are resolved. It's good to see so much progress with only 3 active committers.

The Rhino project (JavaScript implementation) has been relicensed under the MPL 1.1 which allows us to continue to bundle Rhino with Batik. Great news.

## FOP

FOP has released its first production-grade version (0.93).

[http://mail-archives.apache.org/mod\\_mbox/www-announce/200701.mbox/%3c20070108210217.GA46429@minotaur.apache.org%3e](http://mail-archives.apache.org/mod_mbox/www-announce/200701.mbox/%3c20070108210217.GA46429@minotaur.apache.org%3e)

Traffic on user and dev mailing lists has increased after the release. We're a little behind processing patches. Our available resources still don't match FOP's user base. But over all, we keep making progress in various areas.

One new committer: Jay Bryant (in acknowledgement of his helping out so many people on the lists for some years now, awaiting his CLA)