

SvnMigrationPlan

XML Graphics project: Migration from CVS to SVN

Info Links

- [XmlGraphicsCommonComponents](#)
- <http://www.apache.org/dev/cvs2svn.html>

Involved

According to the page above, we need people who will be available to supervise the conversion, as everything (test + real conversion) will be done in one batch.

- Coordination: Jeremias
- Batik: Thomas, ?
- FOP: Jeremias, ?

Conversion instructions

To be sent to the infrastructure team:

CVS modules to be converted:

- xml-batik (full conversion)
- xml-fop (full conversion)

What we already have (see <https://svn.apache.org/repos/asf/xmlgraphics/>):

```
https://svn.apache.org/repos/asf/xmlgraphics/  
+-- site
```

The desired layout will look like this:

```
https://svn.apache.org/repos/asf/xmlgraphics/  
+-- batik  
    +-- branches (xml-batik branches)  
    +-- tags      (xml-batik tags)  
    +-- trunk     (xml-batik HEAD)  
+-- fop  
    +-- branches (xml-fop branches)  
    +-- tags      (xml-fop tags)  
    +-- trunk     (xml-fop HEAD)  
+-- site          (No changes!)
```

TODO

- Do we have tags that we want excluded from the conversion?
- When exactly?
- Notify both dev lists before the lockdown on the CVS modules prior to the conversion.