Pluto PlutoRelease110Beta1

Pluto 1.1.0-beta1 Release

Info

This is the Pluto 1.1 Beta1 Release Plan. The release is planned for April 2006. Thanks to Zheng Zhong, the Pluto 1.1 build passes all Sun TCK tests, so now we should bundle up a release. There are no show-stopper bugs, but, hey, this is a beta release!

Release Manager

The release manager is Craig Doremus

Issues

- 1. Coordinating people and making the time to do this release.
- 2. Update documentation on the web site.

Outstanding Bug Review

See Jira Issue Navigator for a complete report, which is also detailed in the README

| ID | Summary | Component | Prevents Release | Comments |
|-------------------|---|-----------------|------------------|----------------------------------|
| PLUTO-217 | Script to package binary release | Build System | No | Done via an Ant build |
| PLUTO-218 | Script to package source release | Build System | No | Done via an Ant build |
| PLUTO-221- 231 | Sub-project descriptors referencing basedir break multi-project build | Build System | No | This appears to be a Maven issue |
| PLUTO-232 | Maximize window state does not work properly | Container | No | Fix before 1.1.0 GA |
| PLUTO-233 | Exception thrown if edit or help mode is not supported by portlet | Container | No | Fix before 1.1.0 GA |

Preparation Checklist

| | Description | Comments | Completed |
|----|--|-------------------------|-----------|
| 0. | Announce plan to pluto-dev list | | 3/14/2006 |
| 1. | Review/Resolve Outstanding Bugs | | 3/14/2006 |
| 2. | Review Dependencies and make sure optimal ones have been released. | | 3/14/2006 |
| 3. | Update Release Notes | | 3/15/2006 |
| 4. | Update POM and Dependencies to version 1.1beta1* | | 3/15/2006 |
| 5. | Make sure all files have an ASF license header | Done by Carsten Zeigler | 3/21/2006 |
| 6. | Update site documentation | | 5/30/2006 |

 Version numbers need to be changed in all pom.xml files, dist-build.xml, the pluto-portal-driver-config.xml in the pluto-portal module, expectedResults.properties in the portal-testsuite module, environment.properties in pluto-container module and InstallationDependancy.java in the maven-pluto-plugin module.

Point Release Checklist (A)

See also Cutting the Release on Commons Step-by-Step Guide

| | Description | Completed |
|-----|---|-----------|
| A1. | Tag distribution in svn: release-1.1.0-beta1 | 3/20/2006 |
| A2. | Run 'ant -f dist-build.xml' to generate binary distributions | 3/20/2006 |
| A2. | Run 'ant -f dist-build.xml src-dist' to generate source distributions | 3/20/2006 |
| A4. | Upload test build to cvs.apache.org:/www/cvs.apache.org/dist/portals/pluto/v1.1.0-beta1 | 3/20/2006 |
| A5. | Announce test-build on pluto-dev and pmc@ lists only | 3/20/2006 |

| A6. | Post release-quality vote on pluto-dev list | 5/2/2006 |
|-----|---|----------|
| | | |

Vote

| A7 | If vote fails (including lack of quorum), remove test-build cvs.apache.org | passed on 5/31 /2006 |
|----|--|-------------------------|
| A8 | If vote passes, update Pluto home page with sidebar and link to this release | 5/31/2006 |
| A9 | If vote passes, deploy JAR to Apache Java-Repository | - |