# Maven2MigrationPlan

## **Prerequisites**

- CreatingSiteWithMaven2 the current site functionality must be reproduced in the sandbox using stock Maven plugins
- Get gump building Maven 2 projects

See also ReleaseShoppingList for some things trying to be achieved through Maven 2.

### Components

#### **Sandbox**

- [DONE] compress m1 to delete, cobertura report has problems.
- [DONE] csv m1 to delete.
- [DONE] exec Fails to pass tests.
- [DONE] finder m1 to delete
- i18n
- id
- [TEST] javaflow
- [DONE] jci Fails to pass test, m1 to delete.
- [DONE] openpgp
- pipeline
- [TEST] proxy

### **Proper**

- attributes
- beanutils
- betwixt
- chain
- cli
- codeccollections
- configuration
- daemon
- dbcp
- dbutils
- digester
- discovery
- el
- email
- feedparser
- [TEST] fileupload
- httpclient
- io
- jelly m1 Jelly plugin needs moving to Jelly and then converting to an m2 plugin
- jexl
- jxpath
- lang
- latka
- launcher
- [TEST] logging
- math
- modeler

- netpoolprimitivesresources
- [TEST] scxml
- transactionvalidator
- [TEST] vfs