ApacheConPunchList

ApacheCon Release Punchlist

- **4** [Heather, 10/27/04] Branch
- 😛 [Michael, 10/31/04] WSM deployment model changes complete
- [Committers, 11/1/04] Alpha ship-critical bugs fixed
- [Committers, 11/2/04] Legal, licensing, "incubating" indication, etc. requirements fulfilled in distribution
- [Heather] Release communication
 - $^{\circ}~~\ensuremath{\biguplus}$ $\ensuremath{\mathbf{now}},$ Ramping down to Apachecon Alpha release
 - o 11/8/04 latest, Vote
 - o 11/11/04 latest, Vote results
 - o 11/12/04 latest, Apache announcement emails
- [Kyle/Daryl/Michael/Heather, ?] Roadmaps
- [Steve/Michael, ?] WSM docs
- [Daryl, ?] Update NetUI technical information on wiki