

JXPathRelease1

Release Plan For JXPath 1.2

Background

This is a long awaited release with a large number of bug fixes accumulated since Release 1.1, which was done more than a year ago in April 2003!

Status

This plan is up for a vote.

Release Plan

CVS

A release branch will be created.

Release Notes

These will be prepared in the traditional manner.

Release Candidate

A release candidate will be prepared and sufficient time allowed before the release vote for testing.

Web Site

The web site will be redeployed.

Comments

Below, please (or post something to the development list):

Up to [JXPath]