

BoardReport-August2011

Apache Turbine Project Board Report, August 2011

Status

The Turbine project has as usual seen low levels of activity in the last quarter.

The Turbine project has no board-level issues at this time.

Project Branding Board Report Checklist

The last issue left is

- TODO: Logos and Graphics : include TM

Community changes

No new committers were voted in since the last board report.

No new PMC members were voted in since the last board report.

Turbine core project

The Turbine core project released version 4.0-M1 as a milestone release.

This milestone release is made for verification of the newly integrated Fulcrum services and to gather experience (and documentation) on how to migrate a 2.3.3 installation to the new architecture. It is not meant for production use. We hope to get lots of feedback from users to release a stable version of Turbine later this year.

Fulcrum component project

Work on migrating the build process of the Fulcrum components to Maven 2 continues.

No beta or final releases were made since the last board report.

META project

There has been no activity on the META sub-project in this quarter.

No beta or final releases were made since the last board report. The creation of Maven-2 archetypes has been discussed as an alternative to META.