

BoardReport-May2011

Apache Turbine Project Board Report, May 2011

Status

The Turbine project has as usual seen low levels of activity in the last quarter.

The Turbine project has no board-level issues at this time.

Project Branding Board Report Checklist

- RESOLVED: Project Naming And Descriptions : use proper Apache forms, describe product, etc.
- RESOLVED: Website Navigation Links : navbar links included, link to www.apache.org included
- RESOLVED: Trademark Attributions : attribution for all ASF marks included in footers, etc.
- TODO: Logos and Graphics : include TM, use consistent product logo on your site
- RESOLVED: Project Metadata : DOAP file checked in and up to date

Community changes

No new committers were voted in since the last board report.

No new PMC members were voted in since the last board report.

Turbine core project

The Turbine core project strives to reach a milestone release of version 4.0

Release candidates for the milestone release are being prepared and tested. A vote to release RC2 is under way.

No beta or final releases were made since the last board report.

Fulcrum component project

Work on migrating the build process of the Fulcrum components to Maven 2 continues.

No beta or final releases were made since the last board report.

META project

There has been no activity on the META sub-project in this quarter.

No beta or final releases were made since the last board report.