

22Planning

Cocoon 2.2 Planning

Cocoon 2.2 isn't that far.

The **major points** that need to be implemented are (means new contracts are created or stabilized and this has to happen **before** we can release a first beta):

- Stabilize [CocoonForms](#) (see [22StabilizeCocoonForms](#))
- Virtual Sitemap Components (see [22VSCImplementation](#))
- Cocoon Blocks (see [22BlockImplementation](#))

Additional things that have to be done (means that they can be done **after** releasing beta versions):

- Re-implementation of JXTemplate (see [Templates](#))
- ...