

# ReportForMar2006

Status report for the Web Services Project

## Notable Happenings

- Both [Axis](#) (using the [Addressing](#) add-on) and [Axis2](#) successfully passed the [WS-Addressing](#) test suite
- [Woden](#) was [demonstrated](#) at the W3C Web Service Description Working Group [F2F Meeting](#) on Feb 28, 2006 during the [Technical Plenary Week](#) in Cannes, Mandelieu, France

## Code Releases [since the last report]

- [JaxMe](#) released v0.5.1 on Jan 6, 2006
- [Axis2](#) released v0.94 on Jan 11, 2006
- [XML-RPC](#) released v3.0a1 on Feb 18, 2006
- [Woden](#) released [1.0 M4](#) on Mar 13, 2006
- [Axis2 C](#) released M0.5 on Mar 11, 2006

## New Projects

## Legal Issues

## Cross-Project Issues

## Problems with committers, members, projects etc?

## Subproject News

- [JaxMe](#): Mostly silence, both from developers and users.
- XML-RPC: Release of 3.0 provided increased feedback from users. In particular, the implementation of [\[http://scripts.incutio.com/xmlrpc/introspection.html\]](http://scripts.incutio.com/xmlrpc/introspection.html) meta data for XML-RPC is ongoing.

## Miscellaneous