

# HttpComponentsRoadmap

## HttpComponents roadmap

### HttpAsyncClient 4.1 development branch

1. Upgrade to Java 1.6 (**DONE**)
2. Limited support for request pipelining [HTTPASYNC-8](#) (**DONE, REQUIRES TESTING**)

### HttpCore / HttpClient 4.5 development branch

### HttpCore / HttpClient 5.0 development branch

1. Support for [HTTP/1.1 spec \(RFC 7230 and related\)](#)
2. Per request transport stats (related to JMeter) [HTTPCLIENT-1081](#)
3. Completely overhaul GSS-API-based authentication backend [HTTPCLIENT-1625](#) (*design notes*)
4. Experimental support for HTTP/2

in scope

1.
  - plain transport (no TLS)
  - stream multiplexing
1.
  - message push (a Stream that was Promised)

out of scope

1.
  - implementation with blocking I/O
  - (PRIORITY) stream prioritization and dependencies
  - (WINDOW\_UPDATE) flow Control
  - TLS requirements