

Geronimo 2.2.1 Release Status --Done

{scrollbar}

Geronimo 2.2.1 Release Plan/Status

1 Basic infomation:

Release Manager: Shawn Jiang
SVN Branch: <https://svn.apache.org/repos/asf/geronimo/server/branches/2.2>
SVN Tag: <https://svn.apache.org/repos/asf/geronimo/server/tags/2.2.1/>
Code Freeze date: TBD
Release Candidate: TBD
Proposed Announce date: TBD
Download URL: <http://geronimo.apache.org/downloads.html>

2 Planned Items:

2.1 Components update:

Reference	Person	Description	Status
Tomcat 6.0.29.0	Delos	from 6.0.20.0	✓
OpenEJB 3.1.4	Shawn	from 3.1.2	✓
Derby 10.5.3.0_1		from 10.4.2.0	✓
ActiveMQ 5.4.1		from 5.3.0	✓
OpenJPA 1.2.2		from 1.2.1	✓
txmanager 2.2.1	Rick	from 2.1.3	✓
geronimo-el_1.0_spec 1.0.2		from 1.0.1	✓
DOJO 1.4.2	Shawn	from 1.3.2	✓
WADI 2.1.2	Shawn	from 2.1.1	✓
CXF 2.1.10	Rick	from 2.1.4	✓
Myfaces 1.2.8	Shawn	from 1.2.6	✓
xbean 3.7		from 3.6	✓
Aixs2 1.5.2	Shawn	from 1.5.0	✓
javamail 1.8.2	Shawn	from 1.7	✓
Spring 3.0.3.RELEASE	Shawn	from 2.5.6	✓
geronimo-el_1.0_spec 1.0.2	Shawn	from 1.0.1	✓

2.2 Required Items:

Reference	Person	Description	Status
Samples	Forrest	Ensure 2.2 Samples can run on 2.2.2 (via alias entries)	
Update release notes	RM	Add in resolved issues and known issues into release notes - other updates as necessary (also add to 2.2 Docs)	
Update README.txt	RM		
TCK	Shawn		

2.3 Optional Items:

Reference	Person	Description	Status

3 JIRAs

3.1 Unresolved JIRAs to be included into 2.2.1 – auto query from JIRA system.

updated;priority;key;summary;assignee;reporter;status;Patch Info>true

3.2 Included JIRAs – auto query from JIRA system.

type;key;summary;assignee;reporter;status>true