

Geronimo 2.1.8 Release Status --Done

{scrollbar}

Geronimo 2.1.8 Release Plan/Status

1 Basic information:

Release Manager: Shenghao Fang
SVN Branch: <https://svn.apache.org/repos/asf/geronimo/server/branches/2.1>
SVN Tag: <https://svn.apache.org/repos/asf/geronimo/server/tags/geronimo-2.1.8>
Code Freeze date: 9/28/2011
Release Candidate: ~~9/30/2011~~ 12/17/2011
Proposed Announce date: ~~10/12/2011~~ 12/23/2011
Download URL: <http://geronimo.apache.org/downloads.html>

2 Planned Items:

2.1 Components update:

Reference	Description	Status
JAXB	2.0.5 -> 2.1.13	✓
Tomcat	6.0.29 -> 6.0.35	✓
OpenEJB	3.0.3 -> 3.0.4	✓
ACTIVEMQ	4.1.2-G20100308 -> 4.1.2-G20110506	✓
MYFACES	1.2.8 -> 1.2.8-G2.1.8	✓
tranql-connector-db2-xa	1.6 -> 1.7	✓
tranql-connector-sqlserver2008-xa	n/a -> 1.0	✓
tranql-connector-db2ISeries-xa	1.0 -> 1.1	✓

2.2 Required Items:

Reference	Person	Description	Status
Samples	Forrest	Ensure 2.1 Samples can run on 2.1.8 (via alias entries)	✓
Update release notes	Forrest	Add in resolved issues and known issues into release notes	✓
Update README.txt	Forrest		✓
TCK	Forrest		

2.3 Optional Items:

Reference	Person	Description	Status

3 JIRAs

3.1 Unresolved JIRAs to be included into 2.1.8 – auto query from JIRA system.

type;key;summary;assignee;reporter;statustrue

3.2 Included JIRAs – auto query from JIRA system.

type;key;summary;assignee;reporter;statustrue