

# BoardReport2007Aug

## August 2007 Conference Planning Committee Board Report

Status report for the Apache Conference Planning Project

Concom: After significant effort from J Aaron, and much delay (not J Aaron's fault), we now have a website for ACUS07. J Aaron has a vision for where we should be wrt websites and has solicited feedback on the options available going forward. There has also been discussion about potential new formats for Apache events, focused on longer trainings, and solicitation of training sessions from some of our members.

Both ACUS and OSSummit are fast approaching - concom would appreciate efforts by other PMCs to promote these events among their communities. In particular, where a training has been scheduled for a project, we would greatly appreciate that project working on advertising the training to its community! =)

ACUS07: The website is now available for ACUS07! A number of issues with how it displays have been reported, and are being dealt with. Registration is now open, and a press release has been made to this effect. Jim Gettys of OLPC has agreed to keynote on the Friday, he will hopefully also bring some OLPC laptops with him. Ora Lassila has also agreed to keynote - probably on Thursday. The third keynote slot has yet to be locked in.

OSSummit: Press releases in a number of languages have been made across APac, and some work has begun in the English-speaking press. There has been a minor but steady trickle of enquiries about the conference. The session selection and scheduling is almost complete - some last minute scheduling issues have delayed speaker notifications and publishing of the schedule.

ACEU08: Planning meeting is expected to happen in Atlanta, the weekend before ACUS. CFP will probably open September 14th, running for six weeks (til October 26th).