ReleasePlanTemplate

(Up to ReleasePlans)

Shale X.Y.Z Release Plan

Info

Release Guidelines 2. Signing Releases
Apache Mirroring Guidelines

Release Manager

The release manager is XXXXX YYYYY

Special Issues

FIXME - Identify any special issues related to this release, or remove it if there are none.

Outstanding Issues Review

The following links perform live queries against the JIRA issues database for Shale (for bugs, RFEs, and tasks, respectively), so the content will change as issues are added and addressed.

Outstanding Bug Review

FIXME - link to a JIRA query

FIXME - list any commentary on specific issues listed by the previous query

Outstanding Enhancements Review

FIXME - link to a JIRA query

FIXME - list any commentary on specific issues listed by the previous query

Outstanding Tasks Review

FIXME - link to a JIRA query

FIXME - list any commentary on specific issues listed by the previous query

Preparation Checklist

FIXME - all following text was just copied from the 1.0.2 release plan and needs to be customized.

	Description	Status
1.	Announce plan to dev@ list	•
2.	Review/Complete Remaining Development Tasks	•
3.	Review/Resolve Outstanding Bugs	•
4.	Update Release Notes	•
5.	Check Dependencies	•
6.	Update to version 1.0.2 default.properties, project.xml, build/maven2/*.	•

The Commons Preparation Guide is a helpful preparation backgrounder, but Commons uses the "beta/release-candidate/final" process.

Likewise, the HTTPD Release Guidelines is a helpful "overall process" backgrounder, but HTTPD does not use a test-build stage.

Dependency versions for this release:

Dependency Version Status Used In	1

Commons BeanUtils	1.7.0	Released	core, clay
Commons Chain	1.0.0	Released	core, clay
Commons Digester	1.7.0	Released	core, clay
Commons Logging	1.0.4	Released	core, clay, test, usecases
Commons Validator	1.2.0	Released	core
JavaServer Faces	1.1	Released	core, clay, test, usecases
Spring Framework (Optional)	1.2.2	Released	core
Struts Tiles Standalone	_	Struts Sandbox	core
HtmlUnit (Optional)	1.6 or 1.7	Released	test, usecases

Because this is a test build release, a dependency on an unreleased component is acceptable.

Testing Checklist

Testing Summary

	Description	Completed
1.	Run Unit Test targets against JSF RI	•
2.	Run Unit Test targets against MyFaces	•
3.	Run Use Cases system integration tests (see below)	•
4.	Play test bundled applications	•

Use Cases System Integration Tests

	J2SE Version	Tomcat Version	JSF Version	Status
1.	J2SE 1.4.2 _10	Tomcat 5.0.30	JSF RI 1.1 _01	•
2.	J2SE 1.4.2 _10	Tomcat 5.0.30	MyFaces 1.1.1	•
3.	J2SE 1.5.0 _06	Tomcat 5.0.30	JSF RI 1.1 _01	•
4.	J2SE 1.5.0 _06	Tomcat 5.0.30	MyFaces 1.1.1	•
5.	J2SE 1.5.0 _06	Tomcat 5.5.15	JSF RI 1.1 _01	•
6.	J2SE 1.5.0 _06	Tomcat 5.5.15	MyFaces 1.1.1	•

Test Build Checklist (A)

See also Commons Step-by-Step Guide

	Description	Completed
A1.	Tag release in svn: STRUTS_SHALE_1_0_2	•
A2.	Run Release Target	•
A3.	Upload Distribution to cvs.apache.org:/www/cvs.apache.org/dist/struts/shale/v1. 0.2	•
A4.	Post release-quality vote on dev@ list	•

Vote (A)

PMC Member	Qualit y
Wendy Smoak	Alpha

Gary VanMatre	Alpha
Craig McClanahan	Alpha
Niall Pemberton	Alpha

Voting thread is here

If release vote fails, including for a lack of quorum, remove from dist folder.

Point Release Checklist (B)

	Description	Completed		
<ac:structured-macro ac:macro-id=" 01bb4bf6-da63-4fd6-a2ea-b1c70a43c7a0" ac:name="unmigrated-wiki-markup" ac:schema-version="1"><ac:plain-text-body><![CDATA[</p></td><td>B1.</td><td>Create Sums and Sign Distributions [2]</td><td>•</td><td>]]>body>macro></ac:plain-text-body></ac:structured-macro>				
B2.	Request new Bugzilla version level (1.0.2)	•		
B3.	Update "Acquiring" page on website and Test Downloads	•		

Vote (B)

PMC	Qualit
Member	у

Voting continues until a GA or "withdraw" vote passes, or there is a subsequent release.

General Availability Checklist (C)

	Description	Completed		
<ac:structured-macro ac:macro-id=" 303a2977-cf78-4254-85e0-84aa393826c8" ac:name="unmigrated-wiki-markup" ac:schema-version="1"><ac:plain-text-body><![CDATA[</p></td><td>C1.</td><td>Copy Distribution to Mirrored Directories [3]</td><td>-</td><td>]]></ac:plain-text-body>< /ac:structured-macro></ac:structured-macro>				
C2.	Deploy JARs to Apache Java-Repository	-		
C3.	After 24 hours, update "Acquiring" page on website	-		
C4.	Post an announcement to lists and website	-		